

Goal	Action	Due Date	Responsible	Cost	How will it be	Partners	Monitoring	Complete Y/N
Develop a regional training programme	Audit skills and expertise available via direct email shot to all on database	30/10/2010			List produced			
Develop a regional training programme	Compile list of available speakers, contact details etc.	31/10/2010	B Barry		List produced			
Develop a regional training programme	Publish list on website	30/01/2011			List published			
Develop a regional training programme	Deliver training	30/12/2011			Training programme			
Develop a regional training programme	Review and action plan	30/12/2011	RC		Review			
Implement a volunteer recruitment and retention plan	Develop volunteer training package based on the local volunteer bureaux	30/04/2011	B Barry		Training programme			
Implement a volunteer recruitment and retention plan	Develop and implement volunteer award scheme - linked to NWBS??	01/07/2011	B Barry	£250	Award event			
Implement a volunteer recruitment and retention plan	Review and Action Plan	01/10/2012	RC		Review			
Improve multi-way communication	WYA Strategy Committee minutes to be published and clubs notified	30/06/2010			Minutes published			
Improve multi-way communication	WYA RC minutes to include action points and to be published within 10 days and members notified	30/06/2010	B Barry		Minutes published			
Improve multi-way communication	Poster to be finalised and put on the web	30/08/2010	M Gowers		Poster published			
Improve multi-way communication	Establish a media sub-committee	30/09/2010			Minutes to RC			
Improve multi-way communication	Sub committee meeting to explore use of web2.0 technology	30/10/2010	M Gowers		Minutes published			
Improve multi-way communication	Explore the use of Google docs to store and publicise minutes	30/10/2010	M Gowers		Minutes published			
Improve multi-way communication	Explore links to TV companies to improve visibility of sailing in NW	30/10/2010	B Barry		Links established			
Improve multi-way communication	Explore links to sailing footage on Utube for website	30/10/2010	Media Sub committee		Links established			
Improve multi-way communication	-WYA as action point on all club committee agendas.	30/12/2010			Agendas			

Goal	Action	Due Date	Responsible	Cost	How will it be	Partners	Monitoring	Complete Y/N
Improve multi-way communication	WYA RC common area on line to be established	30/12/2010	M Gowers		Area established			
Improve multi-way communication	Establish photobank for region	30/12/2010	Media Sub committee		Bank on line			
Improve multi-way communication	Develop a PPT to explain the importance of club audit and role of WYA	28/02/2011			PPT			
Improve multi-way communication	Review strategy and develop new action plan	01/03/2012			Review			
Increase affordable access to sailing	Develop management strategy for windsurf equipment - including reportability	30/06/2010			Strategy published			
Increase affordable access to sailing	Implement strategy for windsurf equipment	30/06/2010			Strategy implemented			
Increase affordable access to sailing	Review strategy for windsurf equipment	30/11/2010			Review			
Increase affordable access to sailing	RC to establish partnerships with regional youth organisations	30/03/2011			Report to RC	DofE, Guides, Scouts, Sea Cadets etc.		
Increase affordable access to sailing	RC to catalogue existing equipment	30/04/2011			Catalogue			
Increase affordable access to sailing	Research funding opportunities for "library" of equipment, books, clothing for starter days/race days	30/04/2011			Report			
Increase affordable access to sailing	Develop equipment loan/lease system	01/05/2012			Report			
Increase affordable access to sailing	Review programme and develop new plan	01/05/2012	Chair RC		Review			
Increase participation in sailing	Review Sports Council role models project	30/09/2010	B Barry		Report			
Increase participation in sailing	Develop for cruisers and keel boats a programme and links with clubs and events	30/07/2011	B Barry		Programme published	Clubs, advertisers, sponsors, Sports council		
Increase participation in sailing	To develop a regional booklet to publicise sailing clubs and activities	30/12/2010	B Barry	£500	Booklet published	Clubs, advertisers, sponsors, Sports council		

Goal	Action	Due Date	Responsible	Cost	How will it be	Partners	Monitoring	Complete Y/N
Increase sustainability of clubs	Deliver club development plan training	26/01/2011			Training delivered			
Increase sustainability of clubs	Deliver How To training for prospective clubs, Volvo Championship, <b>Dragon Sail</b> , Team 15	30/04/2011			Training delivered			
Increase sustainability of clubs	Review and Action Plan	01/10/2011	RC		Review and action plan			
Increasing participation in sailing	Establish a regional marketing sub committee to promote all NW clubs	30/09/2010	B Barry		Reports to RC			
Increasing participation in sailing	Explore the possibility of an "Onboard" - open training for adults	30/11/2010	Adult Sub committee		Report			
Increasing participation in sailing	Explore and develop a strategy to support the promotion of double hander dingy sailing	30/04/2011			Report	Splash fund, sponsors		
Promote the different sailing pathways	Identify pathways	01/12/2012			Report			
Promote the different sailing pathways	Design literature	02/12/2012			Design produced			
Promote the different sailing pathways	Focus Group drafts	03/12/2012			Meeting minutes			
Promote the different sailing pathways	Publish	04/12/2012		£500	published			